

GOVERNMENT OF TELANGANA
ABSTRACT

Minor Irrigation –APCBTMP- “Improvements to Lakhnapur Project, Lakhnapur (V), Pargi (M) Rangareddy Dist” –Revised Administrative approval for an amount of Rs.308.55 lakhs- Accorded – Orders – Issued.

.....

IRRIGATION & CAD (MIG) DEPARTMENT

G.O.RT.No. 88

Dated:16-02-2015.
Read the following.

1. From the Commissioner, CAD, Hyderabad, Lr. No. Com/ CAD/ DEE/ 4038/ 07/ RR/1911/ 2013, dated:16-01-2014
2. From the Commissioner, CAD, Hyderabad, Lr. No. Com/ CAD/ TSCBTMP/ 2014, dated:09-01-2015.

ORDER:

In the reference 1st read above, the Commissioner, CAD, Hyderabad has submitted revised estimate for the work “Improvements to Lakhnapur Project, Lakhnapur (V), Pargi (M) Rangareddy Dist” for an amount of Rs.3,11,20,000/-. He has stated that the State Project Director (APCBTMP) has accorded Administrative approval for the said work for an amount of Rs.257.180 lakhs (including WUA component for Rs.4.99 lakh) vide proceedings dated: 17-09-2009 to stabilize an ayacut of 2542 acres. Technical Sanction was accorded by Chief Engineer, Minor Irrigation for Rs.234.20 lakhs (excluding WUA component) priced with SSR 2011-12 vide proceedings dated:12-08-2010.

2. The Revised Estimate was submitted to the Committee of Chief Engineers by the Chief Engineer, Minor Irrigation for an amount of Rs.3,11,20,000/- as against the original sanction of Rs.257.180 Lakh and explained the reasons for the deviations to the Committee. The Committee of Chief Engineers in its meeting held on 19-05-2014 examined the deviations and recommended for Revised Administrative sanction for Rs.3,11,20,000/- for the above work.

3. The Commissioner, CAD, Hyderabad has therefore requested the Government to accord Revised Administrative Approval for the work “Improvements to Lakhnapur Project, Lakhnapur (V), Pargi (M) Rangareddy Dist” for an amount of Rs. 3,11,20,000/-.

4. The Government after careful examination of the proposal hereby accord Revised Administrative approval for an amount of Rs.3,08,55,000/- (Rupees three crores eight Lakhs fifty five thousand only) under APCBTMP for the work “Improvements to Lakhnapur Project, Lakhnapur (V), Pargi (M) Rangareddy Dist.”

5. The above expenditure is chargeable to the Head of Account “4702-COL on MI- 00-MH.101-Water tanks-GH 03 EAP-SH 03-270-271”.

P.T.O

//2//

6. The Commissioner, CADA, Hyderabad shall take further necessary action accordingly.

7. This order issues with the concurrence of Finance (EBS-IX) Department, vide their U.O. No. 6909/274/A1/EBS-IX/2014, Dt:18-12-2014.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**Dr. SHAILENDRA KUMAR JOSHI
PRINCIPAL SECRETARY TO GOVERNMENT**

To
The Commissioner, CADA,
Errumanzil Colony, Hyderabad.

Copy to:-

The Accountant General, A.P. & Telangana, Hyderabad.
P.S. to Hon'ble Minister (Irrigation, Mktg., M&G and LA.)
The P.S. to Principal Secretary to Government,
The Finance (EBS-IX) Department.
SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER